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CSS Panama City Partnering Team Minutes   

 

Coastal System Station Panama City 

Teleconference 

Partnering Team Meeting Minutes 

December 3, 2002 
 

MEMBERS PRESENT: 
 
Dan Waddill  SOUTHDIV -Timekeeper  Mike Clayton  CSS PC 
Arturo McDonald CSS PC    Pete Paznokas  ICLD - Facilitator 
Gerry Walker  TtNUS - Leader   Jamie Pelt  TtNUS - Scribe   
Tracie Vaught  FDEP     
Phil McGinnis  SOUTHDIV      

    
GUESTS:    
 

1. Check-in/Opening Remarks/Resource Sharing/Announcements/Head Count and 
Proxies/Guests/Review Ground Rules/Action Item & Parking Lot Review/Approve Minutes 

 
Pete Doa could not attend.  Pete called before the meeting and transferred his proxy to Tracie Vaught. 

 
Action Item 1: Arturo will get the site plan to Phil for the warning signs. 

 
HSWA Permit Discussion: 
 
Tracie stated that the Team had previously discussed trying to push a couple of sites that were close to 
NFA along so that they could be included in the HSWA Permit as completed NFA sites.  She indicated 
that there appears to be time to do that and that it would be appropriate.  The Team discussed whether 
SWMU 9 could be included as an NFA site.  Tracie indicted that it would need a year of clean data to 
support NFA.  Dan said it does not appear to be ready for that but he will look back in the Historic data 
(1997) data to see what it indicates. 
 

Action Item 2: Dan is to check groundwater analytical data to determine if SWMU 9 has been clean for a 
year and could be included in the HSWA permit as NFA. 

 
Consensus 1: Consensus to go final with the previous meeting minutes. 
 

2. Agenda Additions and Modifications  
 
There were no additions or modifications to the agenda. 
 

3. RFI Addendum - Dan 
 
No comments have been received on the RFI Addendum from the Regulators. Comments on the 
ecological risk assessment have been received from the EPA and the Navy.  TtNUS is responsible for 
addressing those comments.   Final RFI is due in January 2003, so comments are required by mid 
December 2002. If the Regulators (FDEP and EPA) cannot make that date, we need to change the 
CAMP date now.  Tracie will try to get to the RFI Addendum review - she cannot make any promises to 
have it done by the due date, she is traveling and on vacation the last two weeks of December.  If the 
Team knows it cannot meet the date, the facility needs to get an extension by sending an extension 
request letter and revised CAMP to EPA.  Arturo suggested sending Pete D. an e-mail regarding the 
extension and following up later.  Gerry suggested a Team meeting using Web Ex to go over the 
comments on the RFI Addendum after Tracie reviews it.  The Team decided that the new date for the 
Final RFI Addendum submittal will be March 21, 2003.  
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Action Item 3: Arturo will forward the revised CAMP to FDEP and EPA and request an extension from 
EPA. 

 
Action Item 4: Jamie and Gerry will revise the CAMP to reflect a new Final RFI Addendum submittal 
date of March 21, 2003 and update the CAMP to reflect that.  
 

4. Review Action Items 
 
The Team reviewed the four (4) new action items.  

 
5. Meeting Closeout – review action items/ next agenda/ + / - list/ consensus/ facilitator           
           evaluation 
 
There were four (4) new action items from this meeting.  See updated list attached.  The Team discussed 
the next upcoming meeting dates, times and places: 
 
 The February 2003 Meeting will be held on February 5 and 6, 2003 in the Tallahassee TtNUS 

office.  February 5
th
 is a full day and the 6

th
 is a ½ day.  Both days will begin at 9:00 am.  Jamie 

will reserve a block of hotel rooms at a hotel to be determined and forward the information to the 
Team.    

 
 The March 2003 Teleconference will be held on March 11

th
, 2003 at 2:00pm-4:00pm Eastern 

Time. 

 
 The April 2003 Meeting will be held on April 22 and April 23, 2003  in Panama City, FL.  

 
 The May 2003 Teleconference will be held on May ?  (will be discussed in a later meeting). 

 
 The June 2003 Meeting will be held on June 3 and June 5, 2003.  
 

   
Facilitator Evaluation 
Any facilitator comments can be sent to Phil. 
 
 

Action Items  
CSS Panama City Partnering Team  

Updated December 3, 2002 
 

Action 
Item No. 

Responsible 
Party 

Status Due Date Action Item 

Action Items from October 16, 2001 Meeting 

01.10.01 Phil Closed 11/15/01 Follow-up with legal  LUCIP-MOA 

01.10.02 Phil Closed 11/15/01 Follow-up funding for indoor air quality at AOC 1 

01.10.03 Phil Working 11/15/01 Send letter to EPA/FDEP for NFA.  Gerry needs copies 

of the letter - Will have wait for the HSWA Permit 
approval 

01.10.04 Phil/Dan Closed 11/15/01 Contact FDEP to send rep. To Partnering Meeting when 
needed  

01.10.05 Gerry Closed 11/16/01 Send letter of recommendation (summary) to 
SOUTHDIV concerning air quality at AOC1 

01.10.06 Arturo Closed 11/05/01 Send letter to FDEP/EPA/SOUTHDIV w/ revised CAMP 
schedule 

01.10.07 Dan Closed 11/05/01 Check w/ Bechtel on the removal of the Bioslurper 
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Action 
Item No. 

Responsible 
Party 

Status Due Date Action Item 

01.10.08 Phil/Dan Closed 11/05/01 Check w/ Nick to see if the Bioslurper can be used at 
another site 

01.10.09 Denise Closed 11/05/01 Update Charter and distribute to the Team 

01.10.10 Gerry Closed 10/26/01 Proposed plan for well locations w/ descriptions at    
AOC 1 

Action Items from December 10, 2001 Meeting 

01.12.01 Pete D Closed 01/28/01 Add air quality to next agenda 

01.12.02 Gerry Closed 12/31/01 Send proposed monitoring well location map to Team 

Action Items from January 23 and 24, 2002 Meeting 

02.01.01 Mike Closed 02/01/02 Contact the Lt. to see when the letter to the Native 

Americans will be sent.  Gerry needs a copy of the 

letter 

02.01.02 Mike/Phil Closed 09/28/02 Find out if funds will be available for the HSWA permit 
(due 10/30/02) 

02.01.03 Gerry/Arturo Closed 02/07/02 Draft a success story for the team  

02.01.04 Mike/Tracie Closed 03/05/02 Arrange a site visit for Tracie – Tracie will let 
Mike/Arturo know when she is in PC  

02.01.05 Dan Closed 03/05/02 Dan will send the Final Report to the team before the 
next meeting 

Action Items from March 05 and 06, 2002 Meeting 

02.03.01 Denise Closed 03/13/02 e-mail Draft HSWA permit to the Team 

02.03.02 Arturo/Mike Closed 03/29/02 Contact John for HSWA permit clarification w/ cc to 
Merlin Russell 

02.03.03 Dan Closed 03/20/02 Send the Final Battelle’s Bioslurpper Report to the 
Team for review and comments  

02.03.04 Gerry Closed 04/11/02 Draft a success story and e-mail to the Team 

Action Items from April 18, 2002 Meeting 

02.04.01 Mike Closed 6/4-5/02 Check on application fee process for the HSWA permit 

02.04.02 Jamie Closed  Bring CAMP to next meeting for review and update 

02.04.03 Phil Closed 6/1/02 Clarify LUC issue for permit 

02.04.04 Gerry/Jamie Closed 4/22/02 Send CD of the Admin. Record to Team 

02.04.05 Jamie Closed 5/3/02 Update partnering list 

02.04.06 Gerry Closed 5/3/02 Send out updated "success story" 

02.04.07 Gerry Closed 6/1/02 Update facility wide map to include all active petroleum 
sites (including sites 325, 278 and 307) 

New Action Items from August 20, 2002 Meeting 

02.08.01 Phil Closed 9/1/02 Check on AOC1 IDW drum disposal and funding - 

checked with Batelle - there is funding. Trying to 
schedule a pick-up for this week. Arturo will let me 
know.  

02.08.02 Jamie Closed 8/23/02 Send out final June 4, 2002 meeting minutes with the 
draft from this meeting 

02.08.03 Pete D./Dan Closed 9/17/02 Check on internet/WEB access for next teleconference 
call 

02.08.04 John/Tracie Closed 8/23/02 Send sample of LUC language used in permit to Tracie 
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Action 
Item No. 

Responsible 
Party 

Status Due Date Action Item 

02.08.05 Tracie Closed  Send to team list of attendees on LUC Permit 
Conference Call 

02.08.06 Phil Closed 8/30/02 Check with legal concerning inclusive of SWMU's, etc. 

on the HSWA Permit - Phil is checking on other 

issues. 

02.08.07 Tracie Closed 10/10/02 Check with RCRA about CMS addendum instead of 

another CMS document - should be no problem to do 

an addendum - CMS will not be ready for the next 
meeting, but shortly thereafter - Tracie will review 
the original CMS on the admin record CD. 

02.08.08 Gerry Closed 9/24/02 Locate and assess conditions of wells at SWMU 10 - 

Gerry sent maps to the team September 23, 2002 

02.08.09 Arturo/Mike/Phi
l 

Closed 10/31/02 Set up a date to contact the Captain for a meeting in 
October to discuss final version of application for the 
permit  

New Action Items from September 24, 2002 Meeting 

02.09.01 Phil Closed 9/27/02 Phil will see Steve Beverly about the legal aspect and 
delivery on the HSWA permit, he will also notify the 
Team about the results of the meeting with Steve 
Beverly by September 27, 2002. 

02.09.02 Jamie Closed 9/27/02 Will send out the final meeting minutes for August 20, 
2002 meeting with the draft from this meeting.  

New Action Items from October 23, 2002 Meeting 

02.10.01 Mike/Arturo Working 11/25/02 Will write and send a Memo for the Panama City BOQ 
to the Team Members. 

02.10.02 Phil Closed 10/31/02 Phil will talk to Robbie and Joe regarding how BOA and 
EMAC will affect the Partnering Team and funding and 
will send an email to the Team -  

02.10.03 Phil Closed 10/31/02 Phil will examine funding for the warning signs - the 
warning signs are ERN eligible - Phil can get the funding 
for the warning signs, he is working on it now - Arturo 
suggested that we need new signs, they are all worn 
out.  Phil said it shouldn't be a problem to get new signs. 

02.10.04 Tracie Closed 11/19/02 Tracie will find out how long can the date be when 
stockpiling MODs to the HSWA Permit - Tracie said that 
there is no time frame - we can stockpile MODs - need 
to play it by ear to see how fast we progress. 
 

02.10.05 Phil/Dan Working 1/31/03 Phil and Dan to draft success story and send to team 
the week before the next meeting, January 31, 2003.  

New Action Items from December 3, 2002 Meeting 

02.12.01 Arturo Working 12/13/02 Arturo will get the site plan to Phil for the warning signs. 

02.12.02 Dan Working 12/6/02 Dan is to check groundwater analytical data to 
determine if SWMU 9 has been clean for a year and 
could be included in the HSWA permit as NFA. 

02.12.03 Arturo Working 12/19/02 Arturo will forward the revised CAMP (after approval 
from the TEAM) to FDEP and EPA and request an 
extension from EPA. 

02.12.04 Jamie / Gerry Working 12/13/02 Revise the CAMP to reflect a new Final RFI Addendum 
submittal date of March 21, 2003 and update the CAMP 
to reflect that. 
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CSS Panama City Partnering Team Parking Lot  
Updated October 23, 2002 

 

Parking 
Lot No. 

Parking Lot Issue 

1  

There were no new parking lot issues. 
 

New Action Items 
 

1. Arturo will get the site plan to Phil for the warning signs. 
2. Dan is to check groundwater analytical data to determine if SWMU 9 has been clean for a year 

and could be included in the HSWA permit as NFA. 
3. Arturo will forward the revised CAMP to FDEP and EPA and request an extension from EPA. 
4. Jamie and Gerry will revise the CAMP to reflect a new Final RFI Addendum submittal date of 

March 21, 2003 and update the CAMP to reflect that. 
 

Summary of Consensus Items 
 
1. Approval of October 2002 meeting minutes. 
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DRAFT AGENDA 
CSS PANAMA CITY 

PARTNERING TEAM MEETING 
Teleconference 
February 6, 2003 

 
Leader: Mike Clayton 
Scribe: Jamie 
Timekeeper: Gerry Walker 
 

 
Item Description Presenter Time Category 

 1 

 

1
st
  Day Check-In/ Opening Remarks/ Resource 

Sharing/ Announcements/ Head Count and Proxies/ 

Guests/ Review Ground Rules/ Action Item & Parking 

Lot Review/ Approve minutes 

Dan 9:00 – 9:30 

 

Info 

 

 2 

 

Agenda additions / modifications  

 

 

Dan 9:30 – 9:45 Info 

 
 3 Tier II Update Rich 9:45 – 10:00 Info 

 4 Contractor’s Update Gerry 10:00 – 10:15 Info 

 5 Break All 10:15 – 10:30 Refresh 

 6 CAMP Update Arturo 10:30 – 10:45 Info 

 7 Success Story update Dan Phil  10:45 – 11:45 Info 

 

 
 8 Lunch All 11:45 - 1:00 Refresh 

 9 

 

Petroleum Update 

 

Wayne H. 1:00 - 2:00 Info 

 
 10 Facility Update Arturo/Mike 2:00 - 2:15 Info 

 11 Break All 2:15 – 2:30 Refresh 

 10 RFI Addendum discussion Dan 2:30 – 3:00 Info 

 

 
 12 Partnering Training  Pete P. 3:00 - 4:00 Info 

 14 1
st
 Day - Meeting Closeout – review action items/next 

agenda/+/-/consensus/facilitator eval. 

Dan 4:00  - 4:30 Planning 

 

 
Item Description Presenter Time Category 

 1 

 

2
nd

  Day Check-In Dan 8:30 – 9:15 

 

Info 

 
 2 

 

Agenda additions / modifications  

 

 

Dan 9:15 – 9:30 Info 

 
 3     

 4    Info 

 5     

 6    Info 

 7 1
st
 Day - Meeting Closeout – review action items/next 

agenda/+/-/consensus/facilitator evaluation 

Dan  Info 

 

 


